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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY Q)/Z 9
POLREP
Date: August 22, 1995
From: Charles Gebien, OSC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116.<
Rick Karl, EERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Subject: Autodeposition Inc. Site
Chicago, IL
Polrep No: Polrep 7
Site ID: WQ EPA Region 5§ Records Ctr.
D.O. No: 5001 - 05 - 373
Response Auth.: CERCLA/Emergency Response MHM mMI mm
NPL Status: NON-NPL 272861

Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued throughout the
week. Weather: 85°F -95°%, humid. See previous Polreps for
historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 8/15/95 thru 8/21/95:

RES ccntinued to remove non-hazardous and hazardous debris from the
work areas to rolloff boxes. Michigan Disposal approved the F008
debris and one roll-off box (15 cy) of F008 debris was transported
to Michigan Disposal for treatment/disposal on 8/17. RES prepared
disposal samples and waste profiles for all site waste streams from
hazcat data.

NEXT STEPS:

- Await disposal approval of site waste streams.

- Sample all suspected asbestos containing material and obtain
cost estimates for removal.

- Continue debris removal and disposal.

COST INFORMATION:

TO DATE CEILING
ERCS (RES) $63,000 (as of 08/18/95) $ 250,000
TAT $12,700 (as of 08/21/95) $ 20,653



